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DIS-
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1 Work Clearance Request (AF Form 

103)
x

7 days prior to 

work start

2 Development Sedimentation Control 

Plan
x

7 days prior to 

work start

3 Tool Disinfection Certification
x

7 days prior to 

work start

4 Letter Report of Motor Inspection and 

Reconditioning Requirements x
15 days prior 

to 

reinstallation

5 Letter Report of Pump Inspection and 

Reconditioning Requirements x
15 days prior 

to 

reinstallation

6 Threaded Steel column pipe
x

15 days prior 

to 

reinstallation

7
Low Level Sensor and Cable x

15 days prior 

to 

reinstallation

8
Upper and Lower bearings x

15 days prior 

to 

reinstallation

9 Artificial Gravel Pack
x

15 days prior 

to 

reinstallation

10 DVD Log of Well Inspection x Close Out

11 Final Well Testing Log x Close Out

12 Letter of Warranty for Parts and 

Workmanship
x Close Out

Rehabilitate Well Inside Building 3226 Attachment JA-3

Eielson AFB, AK 99702 1 of 1

Well E Rehabilitation
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RESUBMITTAL
FINAL APPROVAL REMARKS

Solicitation Number: FA5004-09-T-C005

Attachment JA-3: Material Submittal Schedule AF 66

Well E Rehabilitation

8/12/2009


